Work Item Document

This document presents the current state of all Work Items in the project as of **Saturday 2026/11/14 10:23**.

Each Work Items includes details such as their title, current state, and the time of the last edit. The Work Item hierarchy goes in the order of "Project > Epics > Features > User Stories", with all child Work Items under their respective parents.

For the full backlog, please see the following link: "Project Scheduler" backlog.

ID	Type	Title	State	Points	Created	Last Changed
594	Project	Project Scheduler	Active	0	2026-11-11 11:11:25	2026-11-11 11:25:26
595	Epic	Version 0	Active	0	2026-11-11 11:13:30	2026-11-11 11:25:31
596	Feature	Home Page	Active	0	2026-11-11 11:15:26	2026-11-11 11:40:49
597	User Story	The system MUST open the app when the device is started	Functionality Verification	3	2026-11-11 11:19:56	2026-11-13 12:06:32
599	User Story	The system MUST show the Pre-work Checklist on the Home Page	Functionality Verification	3	2026-11-11 11:23:59	2026-11-12 12:26:12
600	User Story	The system MUST allow Pre-work Checklist items to be marked as completed	Functionality Verification	2	2026-11-11 11:32:08	2026-11-13 12:06:32
601	User Story	The system MUST only be able to start a schedule after completing the Pre-work Checklist	Functionality Verification	3	2026-11-11 11:35:45	2026-11-13 12:06:32
625	User Story	The system MUST only allow other app sections to be accessed after completing the Pre-work Schedule	Functionality Verification	3	2026-11-12 08:38:41	2026-11-13 12:06:32
598	Feature	Pre-work Checklist Page	Active	0	2026-11-11 11:20:46	2026-11-12 12:25:46
602	User Story	The system MUST allow new Pre-work Checklist items to be added	Functionality Verification	5	2026-11-11 11:38:52	2026-11-13 12:06:51
646	User Story	The system COULD allow Pre-work Checklist items to be edited	Functionality Verification	5	2026-11-12 10:19:32	2026-11-13 12:06:51
647	User Story	The system MUST allow Pre-work Checklist items to be deleted	Functionality Verification	5	2026-11-12 10:21:36	2026-11-13 12:06:51
649	User Story	The system MUST show the Pre-work Checklist on the Pre-work Checklist page	Functionality Verification	3	2026-11-12 10:31:33	2026-11-13 12:06:51

603	Feature	Schedules Page	Active	0	2026-11-11 11:40:24	2026-11-12 12:27:12
604	User Story	The system SHOULD allow Schedules to be reused	Design Implementation	13	2026-11-11 11:43:25	2026-11-12 12:26:39
610	User Story	The system MUST allow Projects to be added to the Schedule	Design Implementation	5	2026-11-11 12:06:19	2026-11-12 12:26:39
613	User Story	The system MUST allow Slots of any kind to be rearranged	Design Implementation	5	2026-11-11 12:21:30	2026-11-12 12:26:39
614	User Story	The system MUST allow Subslots to be added to a new Project slot	Design Implementation	8	2026-11-11 12:27:20	2026-11-12 12:26:39
615	User Story	The system MUST allow Project Subslot details to be edited	Design Implementation	5	2026-11-11 12:33:00	2026-11-12 12:26:39
617	User Story	The system MUST show the details of a selected Project	Design Implementation	3	2026-11-11 12:51:21	2026-11-12 12:26:39
618	User Story	The system SHOULD allow multiple instances of a Project to be added to the Schedule	Design Implementation	8	2026-11-11 12:58:40	2026-11-12 12:26:39
619	User Story	The system MUST allow placed Subslots in a Project Slot to be rearranged	Design Implementation	5	2026-11-12 07:04:14	2026-11-12 12:26:39
620	User Story	The system MUST allow Blocker Slots to be added to the Schedule	Design Implementation	5	2026-11-12 08:08:39	2026-11-12 12:26:39
650	User Story	The system MUST show all Projects on the Schedules Page	Design Implementation	5	2026-11-12 10:33:45	2026-11-12 12:26:39
656	User Story	The system MUST allow the Schedule Details to be edited	Design Implementation	5	2026-11-12 11:37:17	2026-11-12 12:26:39
657	User Story	The system MUST allow Subslots to be removed from a Project Slot	Design Implementation	3	2026-11-12 11:42:30	2026-11-12 12:26:39
658	User Story	The system MUST allow Slots of any kind to be removed from the Schedule	Design Implementation	8	2026-11-12 11:47:41	2026-11-12 12:26:39
659	User Story	The system MUST reorganise the Schedule according to each Project Slot's total Subslot time	Design Implementation	8	2026-11-12 12:03:36	2026-11-12 12:26:39
606	Feature	Active Schedules Page	Active	0	2026-11-11 11:50:51	2026-11-12 12:27:12
605	User Story	The system SHOULD allow the Active Schedule to be paused	Design Implementation	8	2026-11-11 11:49:40	2026-11-12 12:27:47
611	User Story	The system SHOULD save completed schedules for reuse	Design Implementation	5	2026-11-11 12:10:42	2026-11-12 12:27:47
612	User Story	The system SHOULD show the Active Schedule on device wake	Design Implementation	8	2026-11-11 12:16:15	2026-11-12 12:27:47

616	User Story	The system MUST show the details of the Active Project	Design Implementation	3	2026-11-11 12:48:16	2026-11-12 12:27:47
621	User Story	The system SHOULD allow Subslots to be skipped after meeting the Soft Limit	Design Implementation	5	2026-11-12 08:14:27	2026-11-12 12:27:47
622	User Story	The system COULD ask for a mood rating at the end of a Project Slot	Design Implementation	8	2026-11-12 08:18:12	2026-11-12 12:27:47
623	User Story	The system MUST end a Project Slot at the end of its Hard Limit	Design Implementation	13	2026-11-12 08:23:06	2026-11-12 12:27:47
624	User Story	The system MUST limit accessible Resources to what the current Project allows	Design Implementation	13	2026-11-12 08:28:48	2026-11-12 12:27:47
626	User Story	The system MUST show a timer just ahead of the Hard Limit for a Subslot	Design Implementation	13	2026-11-12 08:44:46	2026-11-12 12:27:47
632	User Story	The system MUST restrict Project editing to notes and task completion	Design Implementation	5	2026-11-12 09:11:41	2026-11-12 12:27:47
648	User Story	The system COULD display regular notifications for health checks during an Active Schedule	Design Implementation	3	2026-11-12 10:27:19	2026-11-12 12:27:47
655	User Story	The system MUST show the full schedule during an Active Schedule	Design Implementation	8	2026-11-12 11:33:34	2026-11-12 12:27:47
660	User Story	The system MUST show the Subslot schedule of the Active Project	Design Implementation	8	2026-11-12 12:09:06	2026-11-12 12:27:47
661	User Story	The system SHOULD, when resuming the Schedule, present options of how to proceed	Design Implementation	13	2026-11-12 12:24:49	2026-11-12 12:27:47
607	Feature	Projects Page	Active	0	2026-11-11 11:59:31	2026-11-12 12:27:12
627	User Story	The system MUST allow new Projects to be created with Project Details	Design Implementation	8	2026-11-12 08:48:36	2026-11-12 12:27:35
628	User Story	The system MUST allow Project Details to be edited	Design Implementation	5	2026-11-12 08:51:20	2026-11-12 12:27:35
629	User Story	The system MUST allow Projects to be deleted	Design Implementation	5	2026-11-12 08:55:43	2026-11-12 12:27:35
630	User Story	The system MUST show all available Projects on the Projects Page	Design Implementation	5	2026-11-12 08:57:49	2026-11-12 12:27:35
631	User Story	The system MUST allow Tasks to be created with Task Details for a Project	Design Implementation	8	2026-11-12 09:04:00	2026-11-12 12:27:35

633	User Story	The system MUST allow Task Details to be edited	Design Implementation	5	2026-11-12 09:14:25	2026-11-12 12:27:35
634	User Story	The system MUST allow Tasks to be deleted from a Project	Design Implementation	5	2026-11-12 09:16:46	2026-11-12 12:27:35
635	User Story	The system SHOULD allow indefinitely recursive Subtasks to be added to Tasks	Design Implementation	8	2026-11-12 09:20:34	2026-11-12 12:27:35
639	User Story	The system MUST allow Resources to be assigned to Projects	Design Implementation	5	2026-11-12 09:30:49	2026-11-12 12:27:35
641	User Story	The system COULD allow Resources to be assigned for Tasks	Design Implementation	5	2026-11-12 09:51:52	2026-11-12 12:27:35
642	User Story	The system MUST allow Resources to be removed from Projects	Design Implementation	5	2026-11-12 09:57:42	2026-11-12 12:27:35
608	Feature	Resources Page	Active	0	2026-11-11 12:00:30	2026-11-12 12:27:12
636	User Story	The system MUST allow application Resources to be created	Functionality Verification	5	2026-11-12 09:25:10	2026-11-13 19:02:03
637	User Story	The system MUST allow website Resources to be created	Functionality Verification	8	2026-11-12 09:26:12	2026-11-13 19:02:03
638	User Story	The system MUST allow document Resources to be created	Functionality Verification	5	2026-11-12 09:27:31	2026-11-13 19:02:03
640	User Story	The system COULD allow a use case to be assigned to a Resource	Functionality Verification	3	2026-11-12 09:46:37	2026-11-13 19:02:03
643	User Story	The system MUST allow Resources to be deleted	Functionality Implementation	5	2026-11-12 09:59:27	2026-11-13 19:01:46
644	User Story	The system SHOULD allow Resources to be opened directly	Functionality Verification	5	2026-11-12 10:10:02	2026-11-13 19:45:44
645	User Story	The system MUST show all available Resources on the Resources Page	Functionality Verification	5	2026-11-12 10:13:25	2026-11-13 19:02:03
609	Feature	Subslots Page	Active	0	2026-11-11 12:02:02	2026-11-12 12:27:12
651	User Story	The system MUST show all Subslots on the Subslots Page	Functionality Verification	5	2026-11-12 10:58:14	2026-11-14 10:08:21
652	User Story	The system MUST allow Subslots to be deleted	Functionality Verification	5	2026-11-12 11:01:34	2026-11-14 10:08:45
653	User Story	The system MUST allow Subslots to be created with Subslot Details	Functionality Verification	5	2026-11-12 11:05:57	2026-11-14 10:08:33

654	User Story	The system MUST allow Subslot Details to be edited	Functionality Verification	5	2026-11-12 11:29:26	2026-11-14 10:08:39
662	Epic	Version 1 - Post Development	New	0	2026-11-13 09:15:52	2026-11-13 09:15:52