**Work Item Document**

This document presents the current state of all Work Items in the project as of **Friday 2026/11/13 12:08**.

Each Work Items includes details such as their title, current state, and the time of the last edit. The Work Item hierarchy goes in the order of "Project > Epics > Features > User Stories", with all child Work Items under their respective parents.

For the full backlog, please see the following link: "Project Scheduler" backlog.

| ID | Type | Title | State | Points | Created | Last Changed |
|---|---|---|---|---|---|---|
| 594 | Project | Project Scheduler | Active | 0 | 2026-11-11 11:11:25 | 2026-11-11 11:25:26 |
| 595 | Epic | Version 0 | Active | 0 | 2026-11-11 11:13:30 | 2026-11-11 11:25:31 |
| 596 | Feature | Home Page | Active | 0 | 2026-11-11 11:15:26 | 2026-11-11 11:40:49 |
| 597 | User Story | The system MUST open the app when the device is started | Functionality Verification | 3 | 2026-11-11 11:19:56 | 2026-11-13 12:06:32 |
| 599 | User Story | The system MUST show the Pre-work Checklist on the Home Page | Functionality Verification | 3 | 2026-11-11 11:23:59 | 2026-11-12 12:26:12 |
| 600 | User Story | The system MUST allow Pre-work Checklist items to be marked as completed | Functionality Verification | 2 | 2026-11-11 11:32:08 | 2026-11-13 12:06:32 |
| 601 | User Story | The system MUST only be able to start a schedule after completing the Pre-work Checklist | Functionality Verification | 3 | 2026-11-11 11:35:45 | 2026-11-13 12:06:32 |
| 625 | User Story | The system MUST only allow other app sections to be accessed after completing the Pre-work Schedule | Functionality Verification | 3 | 2026-11-12 08:38:41 | 2026-11-13 12:06:32 |
| 598 | Feature | Pre-work Checklist Page | Active | 0 | 2026-11-11 11:20:46 | 2026-11-12 12:25:46 |
| 602 | User Story | The system MUST allow new Pre-work Checklist items to be added | Functionality Verification | 5 | 2026-11-11 11:38:52 | 2026-11-13 12:06:51 |
| 646 | User Story | The system COULD allow Pre-work Checklist items to be edited | Functionality Verification | 5 | 2026-11-12 10:19:32 | 2026-11-13 12:06:51 |
| 647 | User Story | The system MUST allow Pre-work Checklist items to be deleted | Functionality Verification | 5 | 2026-11-12 10:21:36 | 2026-11-13 12:06:51 |
| 649 | User Story | The system MUST show the Pre-work Checklist on the Pre-work Checklist page | Functionality Verification | 3 | 2026-11-12 10:31:33 | 2026-11-13 12:06:51 |
| 603 | Feature | Schedules Page | Active | 0 | 2026-11-11 11:40:24 | 2026-11-12 12:27:12 |
| 604 | User Story | The system SHOULD allow Schedules to be reused | Design Implementation | 13 | 2026-11-11 11:43:25 | 2026-11-12 12:26:39 |

| | | | | | | |
|---|---|---|---|---|---|---|
| 610 | User Story | The system MUST allow Projects to be added to the Schedule | Design Implementation | 5 | 2026-11-11 12:06:19 | 2026-11-12 12:26:39 |
| 613 | User Story | The system MUST allow Slots of any kind to be rearranged | Design Implementation | 5 | 2026-11-11 12:21:30 | 2026-11-12 12:26:39 |
| 614 | User Story | The system MUST allow Subslots to be added to a new Project slot | Design Implementation | 8 | 2026-11-11 12:27:20 | 2026-11-12 12:26:39 |
| 615 | User Story | The system MUST allow Project Subslot details to be edited | Design Implementation | 5 | 2026-11-11 12:33:00 | 2026-11-12 12:26:39 |
| 617 | User Story | The system MUST show the details of a selected Project | Design Implementation | 3 | 2026-11-11 12:51:21 | 2026-11-12 12:26:39 |
| 618 | User Story | The system SHOULD allow multiple instances of a Project to be added to the Schedule | Design Implementation | 8 | 2026-11-11 12:58:40 | 2026-11-12 12:26:39 |
| 619 | User Story | The system MUST allow placed Subslots in a Project Slot to be rearranged | Design Implementation | 5 | 2026-11-12 07:04:14 | 2026-11-12 12:26:39 |
| 620 | User Story | The system MUST allow Blocker Slots to be added to the Schedule | Design Implementation | 5 | 2026-11-12 08:08:39 | 2026-11-12 12:26:39 |
| 650 | User Story | The system MUST show all Projects on the Schedules Page | Design Implementation | 5 | 2026-11-12 10:33:45 | 2026-11-12 12:26:39 |
| 656 | User Story | The system MUST allow the Schedule Details to be edited | Design Implementation | 5 | 2026-11-12 11:37:17 | 2026-11-12 12:26:39 |
| 657 | User Story | The system MUST allow Subslots to be removed from a Project Slot | Design Implementation | 3 | 2026-11-12 11:42:30 | 2026-11-12 12:26:39 |
| 658 | User Story | The system MUST allow Slots of any kind to be removed from the Schedule | Design Implementation | 8 | 2026-11-12 11:47:41 | 2026-11-12 12:26:39 |
| 659 | User Story | The system MUST reorganise the Schedule according to each Project Slot's total Subslot time | Design Implementation | 8 | 2026-11-12 12:03:36 | 2026-11-12 12:26:39 |
| 606 | Feature | Active Schedules Page | Active | 0 | 2026-11-11 11:50:51 | 2026-11-12 12:27:12 |
| 605 | User Story | The system SHOULD allow the Active Schedule to be paused | Design Implementation | 8 | 2026-11-11 11:49:40 | 2026-11-12 12:27:47 |
| 611 | User Story | The system SHOULD save completed schedules for reuse | Design Implementation | 5 | 2026-11-11 12:10:42 | 2026-11-12 12:27:47 |
| 612 | User Story | The system SHOULD show the Active Schedule on device wake | Design Implementation | 8 | 2026-11-11 12:16:15 | 2026-11-12 12:27:47 |
| 616 | User Story | The system MUST show the details of the Active Project | Design Implementation | 3 | 2026-11-11 12:48:16 | 2026-11-12 12:27:47 |
| 621 | User Story | The system SHOULD allow Subslots to be skipped after meeting the Soft Limit | Design Implementation | 5 | 2026-11-12 08:14:27 | 2026-11-12 12:27:47 |
| 622 | User Story | The system COULD ask for a mood rating at the end of a Project Slot | Design Implementation | 8 | 2026-11-12 08:18:12 | 2026-11-12 12:27:47 |

| | | | | | | |
|---|---|---|---|---|---|---|
| 623 | User Story | The system MUST end a Project Slot at the end of its Hard Limit | Design Implementation | 13 | 2026-11-12 08:23:06 | 2026-11-12 12:27:47 |
| 624 | User Story | The system MUST limit accessible Resources to what the current Project allows | Design Implementation | 13 | 2026-11-12 08:28:48 | 2026-11-12 12:27:47 |
| 626 | User Story | The system MUST show a timer just ahead of the Hard Limit for a Subslot | Design Implementation | 13 | 2026-11-12 08:44:46 | 2026-11-12 12:27:47 |
| 632 | User Story | The system MUST restrict Project editing to notes and task completion | Design Implementation | 5 | 2026-11-12 09:11:41 | 2026-11-12 12:27:47 |
| 648 | User Story | The system COULD display regular notifications for health checks during an Active Schedule | Design Implementation | 3 | 2026-11-12 10:27:19 | 2026-11-12 12:27:47 |
| 655 | User Story | The system MUST show the full schedule during an Active Schedule | Design Implementation | 8 | 2026-11-12 11:33:34 | 2026-11-12 12:27:47 |
| 660 | User Story | The system MUST show the Subslot schedule of the Active Project | Design Implementation | 8 | 2026-11-12 12:09:06 | 2026-11-12 12:27:47 |
| 661 | User Story | The system SHOULD, when resuming the Schedule, present options of how to proceed | Design Implementation | 13 | 2026-11-12 12:24:49 | 2026-11-12 12:27:47 |
| 607 | Feature | Projects Page | Active | 0 | 2026-11-11 11:59:31 | 2026-11-12 12:27:12 |
| 627 | User Story | The system MUST allow new Projects to be created with Project Details | Design Implementation | 8 | 2026-11-12 08:48:36 | 2026-11-12 12:27:35 |
| 628 | User Story | The system MUST allow Project Details to be edited | Design Implementation | 5 | 2026-11-12 08:51:20 | 2026-11-12 12:27:35 |
| 629 | User Story | The system MUST allow Projects to be deleted | Design Implementation | 5 | 2026-11-12 08:55:43 | 2026-11-12 12:27:35 |
| 630 | User Story | The system MUST show all available Projects on the Projects Page | Design Implementation | 5 | 2026-11-12 08:57:49 | 2026-11-12 12:27:35 |
| 631 | User Story | The system MUST allow Tasks to be created with Task Details for a Project | Design Implementation | 8 | 2026-11-12 09:04:00 | 2026-11-12 12:27:35 |
| 633 | User Story | The system MUST allow Task Details to be edited | Design Implementation | 5 | 2026-11-12 09:14:25 | 2026-11-12 12:27:35 |
| 634 | User Story | The system MUST allow Tasks to be deleted from a Project | Design Implementation | 5 | 2026-11-12 09:16:46 | 2026-11-12 12:27:35 |
| 635 | User Story | The system SHOULD allow indefinitely recursive Subtasks to be added to Tasks | Design Implementation | 8 | 2026-11-12 09:20:34 | 2026-11-12 12:27:35 |

| | | | | | | |
|---|---|---|---|---|---|---|
| 639 | User Story | The system MUST allow Resources to be assigned to Projects | Design Implementation | 5 | 2026-11-12 09:30:49 | 2026-11-12 12:27:35 |
| 641 | User Story | The system COULD allow Resources to be assigned for Tasks | Design Implementation | 5 | 2026-11-12 09:51:52 | 2026-11-12 12:27:35 |
| 642 | User Story | The system MUST allow Resources to be removed from Projects | Design Implementation | 5 | 2026-11-12 09:57:42 | 2026-11-12 12:27:35 |
| 608 | Feature | Resources Page | Active | 0 | 2026-11-11 12:00:30 | 2026-11-12 12:27:12 |
| 636 | User Story | The system MUST allow application Resources to be created | Design Implementation | 5 | 2026-11-12 09:25:10 | 2026-11-12 12:27:25 |
| 637 | User Story | The system MUST allow website Resources to be created | Design Implementation | 8 | 2026-11-12 09:26:12 | 2026-11-12 12:27:25 |
| 638 | User Story | The system MUST allow document Resources to be created | Design Implementation | 5 | 2026-11-12 09:27:31 | 2026-11-12 12:27:25 |
| 640 | User Story | The system COULD allow a use case to be assigned to a Resource | Design Implementation | 3 | 2026-11-12 09:46:37 | 2026-11-12 12:27:25 |
| 643 | User Story | The system MUST allow Resources to be deleted | Design Implementation | 5 | 2026-11-12 09:59:27 | 2026-11-12 12:27:25 |
| 644 | User Story | The system SHOULD allow Resources to be opened directly | Design Implementation | 5 | 2026-11-12 10:10:02 | 2026-11-12 12:27:25 |
| 645 | User Story | The system MUST show all available Resources on the Resources Page | Design Implementation | 5 | 2026-11-12 10:13:25 | 2026-11-12 12:27:25 |
| 609 | Feature | Subslots Page | Active | 0 | 2026-11-11 12:02:02 | 2026-11-12 12:27:12 |
| 651 | User Story | The system MUST show all Subslots on the Subslots Page | Design Implementation | 5 | 2026-11-12 10:58:14 | 2026-11-12 12:27:25 |
| 652 | User Story | The system MUST allow Subslots to be deleted | Design Implementation | 5 | 2026-11-12 11:01:34 | 2026-11-12 12:27:25 |
| 653 | User Story | The system MUST allow Subslots to be created with Subslot Details | Design Implementation | 5 | 2026-11-12 11:05:57 | 2026-11-12 12:27:25 |
| 654 | User Story | The system MUST allow Subslot Details to be edited | Design Implementation | 5 | 2026-11-12 11:29:26 | 2026-11-12 12:27:25 |
| 662 | Epic | Version 1 - Post Development | New | 0 | 2026-11-13 09:15:52 | 2026-11-13 09:15:52 |